COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/03/2010

ESTIMATE SUMMARY 14:17:28
CONTID: C17243 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 17243-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 47.0 DAYS TIME ALLOW: 52 WORK DAYS
I-70 PALISADE EXIT #42 IMPROVE PERCENT TIME: 90.38 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: ES30701-197
I-70 PALISADE EXIT #42 IMPROVE
NAME OF ROAD: 070A
PROJECT COUNTIES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERTIOD ENDING 01/25/2010 DATE TIME STARTED 09/21/2009
2273 RIVER ROAD DATE LET 05/21/2009 DATE WORK BEGAN 09/21/2009
DATE AWARDED 06/09/2009 DATE TIME STOPPED 12/02/2009
DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED 12/02/2009
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 09/21/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,156,907.46 PARTICIPATING $ 1,156,907.46 S 48,534.02
AWARD PROJECT AMT: $ 997,970.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 1,156,907.46 48,534.02
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,156,907.46 48,534.02
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,969.55 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,141,937.91 48,534.02
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,141,937.91 48,534.02
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 48,534.02
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PCN: 17243-BID ESTIMATE RUN 02/03/2010
PROJECT: ES30701-197 ESTIMATE NO: 0003 14:17:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 *POTHOLING DELETED BY 105 0.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0065 208-00002 EROSION LOG (12 INCH) 475.000 475.000
LF 0.000 0.00
8.00000 475.000 3,800.00
0070 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
425.00000 1.000 425.00
0075 208-00206 EROSION CONTROL SUPERVISOR 52.000 52.000
DAY 0.000 0.00
65.00000 52.000 3,380.00
0080 210-00810 *RESET GROUND SIGN 5.000 5.000
EACH 0.000 0.00
165.00000 5.000 825.00
0085 211-01160 *TRIAL PULL TEST 10.000 10.000
EACH 0.000 0.00
360.00000 10.000 3,600.00
0090 212-00006 *SEEDING (NATIVE) 4.600 4.600
ACRE 0.000 0.00
445.00000 4.600 2,047.00
0095 212-00032 *SOIL CONDITIONING 4.600 4.600
ACRE 0.000 0.00
1,335.00000 4.600 6,141.00
0100 213-00004 *MULCHING (WEED FREE STRAW) 4.600 4.600
ACRE 0.000 0.00
830.00000 4.600 3,818.00
0105 213-00061 *MULCH TACKIFIER 920.000 920.000
LB 0.000 0.00
2.50000 920.000 2,300.00
0110 304-01000 AGGREGATE BASE COURSE (CLASS 1) DELETED BY 105 0.000 0.000
TON 0.000 0.00
20.50000 0.000 0.00
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PCN: 17243-BID ESTIMATE RUN 02/03/2010
PROJECT: ES30701-197 ESTIMATE NO: 0003 14:17:28

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06000 AGGREGATE BASE COURSE (CLASS 6) 801.650 801.650
TON 0.000 0.00
22.75000 801.650 18,237.54
0120 403-34801 HOT MIX ASPHALT (GRADING SX) (100) 633.710 633.710
TON 0.000 0.00
71.00000 633.710 44,993.41
0125 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 17.480 17.480
TON 0.000 0.00
775.00000 17.480 13,547.00
0130 411-03354 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) 18.060 18.060
TON 0.000 0.00
475.00000 18.060 8,578.50
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 88.000 88.000
GAL 0.000 0.00
3.00000 88.000 264.00
0140 420-00510 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 257.000 257.000
SY 0.000 0.00
3.00000 257.000 771.00
0145 506-00218 RIPRAP (18 INCH) 27.000 27.000
cy 0.000 0.00
88.00000 27.000 2,376.00
0150 507-00000 *CONCRETE SLOPE AND DITCH PAVING 2.400 2.400
cYy 0.000 0.00
532.00000 2.400 1,276.80
0155 603-01240 *24 INCH REINFORCED CONCRETE PIPE 24.000 24.000
LF 0.000 0.00
221.00000 24.000 5,304.00
0160 603-01300 *30 INCH REINFORCED CONCRETE PIPE 7.000 7.000
LF 0.000 0.00
532.00000 7.000 3,724.00
0165 603-01360 *36 INCH REINFORCED CONCRETE PIPE 4.000 4.000
LF 0.000 0.00
550.00000 4.000 2,200.00
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PCN: 17243-BID ESTIMATE RUN 02/03/2010
PROJECT: ES30701-197 ESTIMATE NO: 0003 14:17:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 603-02420 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 56.000 56.000
LF 0.000 0.00
330.00000 56.000 18,480.00
0175 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0180 603-10360 *36 INCH CORRUGATED STEEL PIPE DELETED BY 105 0.000 0.000
LF 0.000 0.00
166.00000 0.000 0.00
0185 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) DELETED BY 105 0.000 0.000
LF 0.000 0.00
12.50000 0.000 0.00
0190 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 3.000 1,650.00
550.00000 3.000 1,650.00
0195 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 2.000 2,940.00
1,470.00000 2.000 2,940.00
0200 607-11575 *ROCK FALL FENCE 1,320.000 1,320.000
LF 0.000 0.00
276.90000 1,320.000 365,508.00
0205 612-00001 *DELINEATOR (TYPE I) DELETED BY 105 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0210 612-00003 *DELINEATOR (TYPE III) 15.000 15.000
EACH 0.000 0.00
25.00000 15.000 375.00
0215 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,047.000 2,047.000
LF 0.000 0.00
13.00000 2,047.000 26,611.00
0220 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 6.000 6.000
EACH 0.000 0.00
3,100.00000 6.000 18,600.00
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PCN: 17243-BID ESTIMATE RUN 02/03/2010
PROJECT: ES30701-197 ESTIMATE NO: 0003 14:17:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 613-40000 *CONCRETE FOUNDATION PAD 6.000 6.000
EACH 0.000 0.00
750.00000 6.000 4,500.00
0230 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000 6.000
EACH 0.000 0.00
400.00000 6.000 2,400.00
0235 614-00066 TIMBER SIGN POST 6X6 INCH DELETED BY 105 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0240 616-30024 *24 INCH TRASH GUARD 3.000 3.000
EACH 0.000 0.00
865.00000 3.000 2,595.00
0245 616-30036 *36 INCH TRASH GUARD 3.000 3.000
EACH 0.000 0.00
1,300.00000 3.000 3,900.00
0250 616-30042 *42 INCH TRASH GUARD DELETED BY 105 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0255 616-30121 *25%X16 INCH TRASH GUARD DLETED BY 105 0.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0260 616-30148 *58X36 INCH TRASH GUARD 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0265 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
21,000.00000 1.000 21,000.00
0270 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
41,150.00000 1.000 41,150.00
0275 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

1,100.00000 1.000 1,100.00
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PCN: 17243-BID ESTIMATE RUN 02/03/2010
PROJECT : ES30701-197 ESTIMATE NO: 0003 14:17:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 627-00005 EPOXY PAVEMENT MARKING 5.000 0.000
GAL 5.000 610.00
122.00000 5.000 610.00
0285 630-00000 *FLAGGING 1,068.250 1,068.250
HOUR 0.000 0.00
23.00000 1,068.250 24,569.75
0290 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 26.000
DAY 0.000 0.00
27.00000 26.000 702.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 50.000
DAY 0.000 0.00
400.00000 50.000 20,000.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) DELETED BT 0.000 0.000
105
EACH 0.000 0.00
11.00000 0.000 0.00
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 33.000
EACH 0.000 0.00
11.00000 33.000 363.00
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 12.000
EACH 0.000 0.00
11.00000 12.000 132.00
0315 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 173.250 173.250
SF 0.000 0.00
22.00000 173.250 3,811.50
0320 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 3.000
EACH 0.000 0.00
2,200.00000 3.000 6,600.00
0325 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0330 630-80360 *DRUM CHANNELIZING DEVICE 45.000 45.000
EACH 0.000 0.00
33.00000 45.000 1,485.00
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PCN: 17243-BID ESTIMATE RUN 02/03/2010
PROJECT: ES30701-197 ESTIMATE NO: 0003 14:17:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 9.000 9.000
EACH 0.000 0.00
33.00000 9.000 297.00
0340 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
DELETED BY 105
EACH 0.000 0.00
33.00000 0.000 0.00
0345 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 1,000.000
LF 0.000 0.00
20.00000 1,000.000 20,000.00
0350 630-80390 *CHANNELIZING DEVICE (SPECIAL) 200.000 200.000
EACH 0.000 0.00
11.00000 200.000 2,200.00
0355 630-85006 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY) DELETED BY 105
EACH 0.000 0.00
1,600.00000 0.000 0.00
0360 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0365 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70011 F/A PARTNERING DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70016 F/A FUEL COST ADJUSTMENT 2,955.400 2,955.400
FA 0.000 0.00
1.00000 2,955.400 2,955.40
0380 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 2,220.180 2,220.180
FA 0.000 0.00
1.00000 2,220.180 2,220.18
0385 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70025 F/A QUALITY INCENTIVE PAYMENT DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70028 F/A ESB PROGRAM DELETED BY 105 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 900-00012 ADDED ITEM (FOOT)/ 607-11575 ROCKFALL FENCE 630.000 630.000
LF 0.000 0.00
276.90000 630.000 174,447.00
0420 900-00012 ADDED ITEM (FOOT)/ 603-01305 30" RCP (CIP) 104.000 104.000
LF 0.000 0.00
235.88000 104.000 24,531.52
0425 900-00007 ADDED ITEM (EACH)/ 603-05030 30" RES (END SECTION) 2.000 2.000
EACH 0.000 0.00
885.00000 2.000 1,770.00
0430 900-00024 ADDED ITEM (TON)/ 304-03005 ABC CLASS 3 1,477.530 1,477.530
TON 0.000 0.00
19.50000 1,477.530 28,811.84
0435 900-00006  ADDED ITEM (DOLLAR)/ INSTALLATION OF 100 AMP SERVICES 1.000 1.000
DOL 0.000 0.00
1,680.00000 1.000 1,680.00
0440 900-00006 ADDED ITEM (DOLLAR)/ INSTALLATION OF 100 AMP SERVICE 1.000 1.000
DOL 0.000 0.00
2,240.00000 1.000 2,240.00
0445 900-00007 ADDED ITEM (EACH)/ INSTALLATION OF 60" TRASH GUARDS 1.000 1.000
EACH 0.000 0.00
1,452.00000 1.000 1,452.00
0450 900-00007 ADDED ITEM (EACH)/ INSTALLATION OF 42X29 TRASH GUARDS 2.000 2.000
EACH 0.000 0.00
1,430.00000 2.000 2,860.00
0455 900-00007 ADDED ITEM (EACH)/ INSTALLATION OF 30" TRASH GUARDS 3.000 3.000
EACH 0.000 0.00

865.00000 3.000 2,595.00
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CAT NO0200 ROADWAY

0460 900-00012 ADDED ITEM (FOOT)/ CORE 10 RUST TYPE GUARDRAIL 2,313.000 0.000
LF 2,313.000 31,318.02
13.54000 2,313.000 31,318.02
0465 900-00022 ADDED ITEM (SQUARE YARD)/ 202-00026 REMOVAL OF SLOPE 101.000 0.000
DITCH PAVING
sY 101.000 1,262.50
12.50000 101.000 1,262.50
0470 900-00007 ADDED ITEM (EACH)/ 210-00810 RESET GROUND SIGNS 14.000 0.000
EACH 14.000 2,674.00
191.00000 14.000 2,674.00
0475 900-00012 ADDED ITEM (FOOT)/ 614-00040 SIGN POST (SPECIAL) 32.000 0.000
LF 32.000 320.00
10.00000 32.000 320.00
0480 900-00012 ADDED ITEM (FOOT)/ 29"X42" CSP (ARCH PIPE) 42.000 0.000
LF 42.000 7,759.50
184.75000 42.000 7,759.50

CAT 0200 CURRENT AMT $ 1,148,737.46 $ 48,534.02 % 1,148,737.46

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0400 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0405 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0410 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
170.00000 1.000 170.00
CAT 0400 CURRENT AMT $ 8,170.00 $ 0.00$ 8,170.00

PROJECT TOTAL CURRENT AMT § 1,156,907.46 S 48,534.02 $ 1,156,907.46



